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Beyond Lessons
Learned: Break Through
Project Barriers




.Learning Objectives

(D The context for breaking through project
barriers; define a business problem;
Avoid crisis orientation

(D Anticipating Project Barriers and Risks
using SWOT and other tools

(D Act based on your plan; scan for early
warning signs; allow innovation to
flourish

C D Work with management to adapt to
changed situation; Accept risk analysis
and mitigation implementation as
standard procedure

() Annihilate the barrier; Monitor and
control progress on a new plan; Develop
generic risk mitigation plan; Review
effectiveness and efficiency of
unanticipated risk plan; Continuously

improve
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Whatever you call
those extra
assignments or even
your larger "regular”
work responsibilities,
learn to apply project
management tools
and approaches to
get better outcomes
when facing barriers
to completing work
successfully.

 Rebecca Staton-Reinstein, PhD, and
president of Advantage Leadership,
Inc. works with leaders around the
world who want engaged
employees to increase bottom-line
results and delight customers
through collaborative leadership,
strategic planning, culture change,
and team development. Rebecca
has contributed to organizational
success as a manager and
executive. As a consultant, she uses
her proven ability to mentor leaders
through a major change, working
with them to craft customized,
successful solutions to complex
business issues in all economic
sectors.

Duration : 90 Minutes

Price: $200
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Webinar Description

Whatever you call those extra assignments or even your larger "regular"
work responsibilities, learn to apply project management tools and
approaches to get better outcomes when facing barriers to completing work
successfully. Identify the business problem you are solving to keep your work
focused, efficient, and moving toward the desired solution. Expand your
standard responses to barriers to include more analysis and innovation for
better results.

As a result of this webinar, you will be ableto:

|dentify potential risks more completely and prepare forthem

Move quickly and effectively when faced with unanticipated barriers

Act in the most productive ways to remove barriers

Develop new and innovative ways for problem-solving, barrierremoval

Understand the role of your brain in setting you up for successful problem
solving

Integrate Lessons Learned into all future projects and othersituations
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No matter how many projects you have managed or been a part of, there are
always barriers and challenges which pop up you didn't expect or never
dealt with before. Heraclitus said, "If you do not expect the unexpected, you
will not recognize it when it arrives." The first step every project must take is
to consider the potential risks for the effort and analyze each for impact and
likelihood. The next decision is to figure out which risks merit a prevention
or mitigation plan and to develop these and integrate them into the project
plan. The third action is to develop a generic Risk Plan, which will serve as a
guide for dealing with unexpected risks or barriers thatarise.
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Who Should Attend ?

D Anyone who manages projects (with or without
the title)

Anyone who is not an "official” project manager
but handles extra assignments

Anyone who is expected to get results despite
barriers and challenges
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Why Should You Attend ?

D We've all experienced the unpleasant reality of a
project or assignment in trouble. We even say we
are "firefighting." Sometimes when the fire has
been put out, we even take a few minutes to decide
how to avoid this in the future. However, without an
established method for dealing with risks, unknown
risks, or unexpected risks, we will always be at a
disadvantage. Successful project team avoids panic
by being ready to act and are flexible enough to
modify their project plan to accommodate the new
reality. Participants, no matter your title or the type
of projects or extra assignments you work on will be
able to anticipate, act, adapt and annihilate barriers
to project success.
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Toregister please visit:

www.grceducators.com
support rceducators.com

740 870 0321



http://www.grceducators.com/
mailto:support@grceducators.com

